

Project Controlling in SAP S/4HANA Project System



Odbiorcy szkolenia

- Application Consultant
- Business Analyst
- Business Process Architect
- Business Process Owner / Team Lead / Power User
- Program / Project Manager
- Application Consultant
- Business Analyst
- Business Process Architect
- Business Process Owner / Team Lead / Power User
- Program / Project Manager



Korzyści

- This course will prepare you to:
 - Describe and use project cost planning
 - Perform revenue planning; Perform project budgeting functions
 - Perform materials planning
 - Execute period-end closing activities for investment and logistics projects



Program szkolenia

- Project Overview
 - Creating Project Structures
 - Creating a Logistics Project
- Planned Costs

- Performing Direct Cost Planning Using WBS Elements
- Performing Cost Planning using SAP Business Planning and Consolidation (BPC)
- Performing Easy Cost Planning
- Performing Cost Planning of Dependent Objects, and in Networks
- Performing Cost Planning of Internal, External and Costing Activities
- Performing Configuration Settings for Cost Planning
- Performing Overhead Calculations
- Performing Activity-Based Costing (ABC)
- Planned Revenues
 - Performing Revenue Planning
 - Assigning Accounts for Sales Documents
 - Performing Sales Pricing and Creating a Sales Order
- Budgeting
 - Performing and Configuring Budgeting Functions
- Materials
 - Assigning Material Components to a Project
 - Processing Material Requirements
 - Performing the Purchasing Process
 - Performing Production Processing for an Assembly
- Actual Costs
 - Executing a Project
 - Executing Projects Using Activity Confirmation and the Cross- Application Time Sheet (CATS)
 - Performing Internal Activities
- Actual Revenue
 - Describing Billing Methods and Controls
 - Performing Milestone Billing with Down Payments
 - Performing Resource-Related Billing
- Period-End Closing
 - Generating Settlement Rules
 - Performing Procedures for Period-End Costing
 - Calculating a Cost Forecast and the Project Progress
 - Performing Results Analysis
- Executing Project Settlement



Oczekiwane przygotowanie uczestnika

Essential

- [S4120](#) – Business Processes in SAP S/4HANA Project System



Czas trwania

5 dni / 38 godzin

Język

Szkolenie w języku polskim lub angielskim. Język szkolenia jest uzależniony od konkretnego terminu. W celu uzyskania szczegółowych informacji, ustalenia terminu, bądź informacji o wersji językowej prosba o kontakt z opiekunem handlowym.

- Materiały: angielski