

Project Controlling in SAP S/4HANA Project System

This course introduces you to the key management accounting business processes within the SAP S/4HANA Project Control (Project System) application. Through instructor lectures and demonstrations balanced with extensive system exercises you will gain a thorough understanding of how SAP S/4HANA Project Control (Project System) can support the management of simple and complex projects within your organization. You will also learn the most important configuration settings for cost controlling and logistics projects.



Odbiorcy szkolenia

- Application Consultant
- Business Analyst
- Business Process Architect
- Business Process Owner / Team Lead / Power User
- Program / Project Manager
- Application Consultant
- Business Analyst
- Business Process Architect
- Business Process Owner / Team Lead / Power User
- Program / Project Manager



Korzyści

- This course will prepare you to:
 - Describe and use project cost planning
 - Perform revenue planning; Perform project budgeting functions

- Perform materials planning
- Execute period-end closing activities for investment and logistics projects



Program szkolenia

- Project Overview
 - Creating Project Structures
 - Creating a Logistics Project
- Planned Costs
 - Performing Direct Cost Planning Using WBS Elements
 - Performing Cost Planning using SAP Business Planning and Consolidation (BPC)
 - Performing Easy Cost Planning
 - Performing Cost Planning of Dependent Objects, and in Networks
 - Performing Cost Planning of Internal, External and Costing Activities
 - Performing Configuration Settings for Cost Planning
 - Performing Overhead Calculations
 - Performing Activity-Based Costing (ABC)
- Planned Revenues
 - Performing Revenue Planning
 - Assigning Accounts for Sales Documents
 - Performing Sales Pricing and Creating a Sales Order
- Budgeting
 - Performing and Configuring Budgeting Functions
- Materials
 - Assigning Material Components to a Project
 - Processing Material Requirements
 - Performing the Purchasing Process
 - Performing Production Processing for an Assembly
- Actual Costs
 - Executing a Project
 - Executing Projects Using Activity Confirmation and the Cross- Application Time Sheet (CATS)
 - Performing Internal Activities
- Actual Revenue
 - Describing Billing Methods and Controls
 - Performing Milestone Billing with Down Payments
 - Performing Resource-Related Billing
- Period-End Closing
 - Generating Settlement Rules
 - Performing Procedures for Period-End Costing

- Calculating a Cost Forecast and the Project Progress
- Performing Results Analysis
- Executing Project Settlement



Oczekiwane przygotowanie uczestnika

Essential

- [S4120](#) - Business Processes in SAP S/4HANA Project System



Czas trwania

5 dni / 38 godzin

Język

- Materiały: angielski
- Szkolenie: angielski